
Bond Projects

Project Completion Status

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Bailey APAC Middle 1 SL Upgrade Science Labs Construction

Bailey APAC Middle 1 1 Structural Repair Construction

Bailey APAC Middle 1 2 Site Drainage & Soil Erosion Control Construction

Bailey APAC Middle 1 3 Exterior & Interior Door Repairs & Replacement Remaining

Bailey APAC Middle 1 4 Restroom Renovations Remaining

Bailey APAC Middle 1 5 Upgrade Exterior and Interior Lighting Remaining

Bailey APAC Middle 1 6 Electrical Upgrades Remaining

Bailey APAC Middle 1 7 Handicapped Access Construction

Bailey APAC Middle 1 8 Interior Wall Repair Remaining

Bailey APAC Middle 1 9 Auditorium and Gym Floor Upgrade Remaining
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Baker Elementary 2 1 Electrical Upgrades Construction

Baker Elementary 2 2 Interior Painting Construction

Baker Elementary 2 3 Building Entry Facade Upgrade Construction

Baker Elementary 2 4 Playground Canopy TBD
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Sheet 

No.

Construction Package Status

Bates Elementary 2 1 Exterior and/or Interior Painting Completed

Bates Elementary 2 2 Playground Canopy TBD
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Fact 

Sheet 

No.

Construction Package Status

Blackburn Middle 1 1 Clean Exterior Building Façade Completed

Blackburn Middle 1 2 Upgrade Exterior and Interior Lighting TBD

Blackburn Middle 1 3 Repair Entry Walkway Completed

Blackburn Middle 2 SL Upgrade Science Labs Construction
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No.

Construction Package Status

Boyd Elementary 1 1 Exterior & Interior Door Replacement Completed

Boyd Elementary 1 2 Replace Exterior Damage Completed

Boyd Elementary 1 2 Exterior Concrete Repair

Boyd Elementary 1 3 Restroom Renovation Construction

Boyd Elementary 1 4 Upgrade Exterior and Interior Lighting Completed

Boyd Elementary 1 5 Electrical Upgrades Completed

Boyd Elementary 1 6 Playground Canopy TBD
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Sheet 
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Construction Package Status

Brinkley Middle 2 SL Upgrade Science Labs Construction

Brinkley Middle 2 1 Window Replacements Construction

Brinkley Middle 2 2 Upgrade Heating, Ventilation,

and Air Conditioning Systems

Completed

Brinkley Middle 2 3 Install Canopy from Staff Parking Lot to Building Completed

Brinkley Middle 2 Added Restroom Renovations Construction
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Callaway High 1 SL Upgrade Science Labs Completed

Callaway High 1 1 Site Drainage and Soil Erosion

Control

Remaining

Callaway High 1 2 Lab Chemical Storage Upgrade Completed

Callaway High 1 3 Exterior and Interior Door

Replacements

Completed

Callaway High 1 4 Bleacher Repair (Gym) Completed

Callaway High 1 5 HVAC Completed

Callaway High 1 6 Reroofing Completed

Callaway High 1 7 Restroom Renovations Completed

Callaway High 1 8 Exterior Lighting Completed

Callaway High 1 9 Repair Parking Lot Remaining

Callaway High 1 10 Electrical Upgrades Completed

Callaway High 1 11 Building Entry Façade Upgrade Completed

Callaway High 1 12 Add Parking at East Building Corner Completed

Callaway High 1 13 Repair and Widen Pedestrian Walkways Completed

Callaway High 1 14 Upgrade Building Walkway Completed

Callaway High 1 L&A Library & Academy Construction
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Sheet 
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Capital City Alternative 1 1 Site Drainage and Soil Erosion Control Completed

Capital City Alternative 1 2 Upgrade HVAC System TBD

Capital City Alternative 1 3 Restroom Renovation Completed

Capital City Alternative 1 4 Upgrade Exterior and Interior Lighting Completed

Capital City Alternative 1 5 Resurface Parking Lots Completed

Capital City Alternative 1 6 Electrical Upgrades TBD

Capital City Alternative 1 L&A Library & Academy Construction
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Sheet 
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Cardozo Middle 2 1 Walkway Repair Design

Cardozo Middle 2 2 Interior Painting Completed

Cardozo Middle 2 3 Upgrade Exterior Lighting Completed

Cardozo Middle 2 4 Repair Drainage in Front of Parking Lot Design
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Phase
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Sheet 

No.

Construction Package Status

Career Development Center 1 1 Repair Building Entry Brick Pavers Completed

Career Development Center 1 2 Exterior Door Replacements Completed

Career Development Center 1 3 Removal of Carpet in various Rooms and Install Tile Flooring Completed

Career Development Center 1 4 Upgrade HVAC System Completed

Career Development Center 1 5 Restroom Renovation Completed

Career Development Center 1 6 Upgrade Exterior and Interior Lighting Completed

Career Development Center 1 7 Electrical Upgrades Completed
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Chastain Middle 2 1 Site Drainage Underneath Building and Parking Lot Construction

Chastain Middle 2 2 North Egress Portico and Walkway Repair Completed

Chastain Middle 2 3 Front Retaining Wall Repairs Remaining

Chastain Middle 2 4 Restroom Renovations Construction

Chastain Middle 2 5 Upgrade Exterior Lighting Completed

Chastain Middle 2 6 Upgrade Heating, Ventilation, and Air Conditioning Systems - Gym Remaining

Chastain Middle 2 7 Clean Exterior Building Façade Completed

Chastain Middle 2 SL Upgrade Science Labs Construction
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Sheet 
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Clausell Elementary 2 1 Structural Repairs Construction

Clausell Elementary 2 2 Restroom Renovations Construction

Clausell Elementary 2 3 Electrical Upgrades Construction

Clausell Elementary 2 4 Upgrade Exterior and Interior Lighting Construction

Clausell Elementary 2 5 Building Entry Facade Upgrade Construction

Clausell Elementary 2 6 Playground Canopy TBD
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Dawson Elementary 2 1 Restroom Renovation - ADA Accessible Construction

Dawson Elementary 2 2 Upgrade Exterior and Interior Lighting Construction

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Forest Hill High 1 1 JROTC Building Construction

Forest Hill High 1 SL Upgrade Science Labs Construction

Forest Hill High 1 1 Site Drainage and Soil Erosion Control Construction

Forest Hill High 1 2 Repair Gymnasium Floor Construction

Forest Hill High 1 3 Gym (HVAC) Construction

Forest Hill High 1 4 Exterior and Interior Door Replacements Completed

Forest Hill High 1 5 Removal of Carpet and Install Tile Flooring Completed

Forest Hill High 1 6 Restroom Renovation Completed

Forest Hill High 1 7 Upgrade Exterior and Interior Lighting Construction

Forest Hill High 1 8 Electrical Upgrades Completed

Forest Hill High 1 9 Performance Art Space Construction

Forest Hill High 1 10 Roof Repair Completed

Forest Hill High 1 L&A Library & Academy Construction
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Green Elementary 1 1 Site Drainage & Soil Erosion Control Completed

Green Elementary 1 2 Exterior & Interior Door Repairs Completed

Green Elementary 1 3 Restroom Renovations Completed

Green Elementary 1 4 Upgrade Exterior & Interior Lighting Completed

Green Elementary 1 5 Electrical Upgrades Completed

Green Elementary 1 6 Building Entry Façade Upgrade Completed

Green Elementary 1 7 Playground Canopy Completed



Bond Projects

Project Completion Status

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Hardy Middle 1 1 Site Drainage In the Courtyard and Soil Erosion Control Completed

Hardy Middle 1 2 Window Replacement Construction

Hardy Middle 1 3 Exterior and Interior Door Replacement Construction

Hardy Middle 1 4 Removal of Carpet in the Office Completed

Hardy Middle 1 5 Upgrade HVAC System Completed

Hardy Middle 1 6 Restroom Renovation Remaining

Hardy Middle 1 7 Upgrade Exterior and Interior Lighting Completed

Hardy Middle 1 8 Handicapped Access Ramps and Lifts Remaining
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Phase
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Sheet 

No.

Construction Package Status

Isable Elementary 1 1 Site Drainage & Soil Erosion Control Design

Isable Elementary 1 2 Building Entry Façade Upgrade Remaining

Isable Elementary 1 3 Playground Canopy Remaining

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Jim Hill High 1 SL Upgrade Science Labs Construction

Jim Hill High 1 1 Site Drainage and Soil Erosion Control Construction

Jim Hill High 1 2 Window Repair and Replacements Remaining

Jim Hill High 1 3 Exterior & Interior Door Replacement Remaining

Jim Hill High 1 4 Upgrade HVAC System Remaining

Jim Hill High 1 5 Restroom Renovation Construction

Jim Hill High 1 6 Upgrade Exterior & Interior Lighting Completed

Jim Hill High 1 7 Resurfacing Parking Lots Construction

Jim Hill High 1 8 Electrical Upgrades Completed

Jim Hill High 1 9 Upgrade Building Entry Ramp & Railing Remaining

Jim Hill High 1 10 Building Entry Façade & Door Improvements Completed

Jim Hill High 1 Added Gym Floor & Bleacher Construction

Jim Hill High 1 L&A Library & Academy Construction
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John Hopkins Elementary 2 1 Electrical Upgrades Completed

John Hopkins Elementary 2 2 Parking Drive Improvement Construction

John Hopkins Elementary 2 3 Building Entry Facade Upgrade Construction

John Hopkins Elementary 2 4 Playground Canopy TBD
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Construction Package Status

Johnson Elementary 2 1 Restroom Renovation - ADA Accessible Remaining

Johnson Elementary 2 2 Upgrade Exterior and Interior Lighting Remaining

Johnson Elementary 2 3 Structural Repairs Construction

Johnson Elementary 2 4 Building Entry Facade Upgrade Construction

Johnson Elementary 2 5 Playground Canopy TBD
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Key Elementary 2 1 Exterior and Interior Door Replacements Construction

Key Elementary 2 2 Building Entry Facade Upgrade Completed

Key Elementary 2 3 Playground Canopy TBD
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Kirksey Middle 1 1 Site Drainage & Soil Erosion Control Design

School Project
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Fact 

Sheet 

No.

Construction Package Status

Lake Elementary 2 1 Site Drainage and Soil Erosion Remaining

Lake Elementary 2 2 Exterior and Interior Door Remaining

Lake Elementary 2 3 Plumbing and Restroom Renovations Construction

Lake Elementary 2 4 Upgrade Exterior and Interior Lighting Construction

Lake Elementary 2 5 Electrical Upgrades Construction

Lake Elementary 2 6 Building Entry Facade Upgrade Remaining

Lake Elementary 2 7 Playground Canopy TBD
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Sheet 
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Construction Package Status

Lanier High 1 SL Upgrade Science Labs Completed

Lanier High 1 1 Repair Under Building Construction

Lanier High 1 2 Window Restoration Construction

Lanier High 1 3 Exterior & Interior Door Replacement Construction

Lanier High 1 4 Restroom Renovations Construction

Lanier High 1 5 Upgrade Exterior and Interior Lighting Construction

Lanier High 1 6 Electrical Upgrades Construction

Lanier High 1 7 Resurface Rear Parking Lots Construction

Lanier High 1 8 Repair and Widen Pedestrian Walkways Construction

Lanier High 1 9 Upgrade Building Walkway Construction

Lanier High 1 10 Building Entry Façade Construction

Lanier High 1 L&A Library & Academy Construction
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Lester Elementary 2 1 Site Drainage Construction

Lester Elementary 2 2 Window Replacements Construction

Lester Elementary 2 3 Exterior and Interior Door Replacements Construction

Lester Elementary 2 4 Electrical Upgrades Construction

Lester Elementary 2 5 Playground Canopy TBD
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Sheet 
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Construction Package Status

Marshall Elementary 2 1 Window Replacements Remaining

Marshall Elementary 2 2 Exterior and Interior Door Replacements Construction

Marshall Elementary 2 3 Restroom Renovations Construction

Marshall Elementary 2 4 Upgrade Exterior and Interior Lighting Completed

Marshall Elementary 2 5 Electrical Upgrades Completed

Marshall Elementary 2 6 Building Entry Facade Upgrade Completed
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McLeod Elementary 2 1 Site Drainage 0

McLeod Elementary 2 2 Window Repairs Design

McLeod Elementary 2 3 Exterior Door Replacements Design

McLeod Elementary 2 4 Upgrade Exterior Lighting 0

McLeod Elementary 2 5 Electrical Upgrades Design

McLeod Elementary 2 6 Building Entry Facade Upgrade 0

McLeod Elementary 2 7 Playground Canopy TBD
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Construction Package Status

McWillie Elementary 2 1 Site Drainage Design

McWillie Elementary 2 2 Concrete Walkway Repair Design

McWillie Elementary 2 3 Interior Painting Completed

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Murrah High 1 1 Site Drainage and Soil Erosion Control Construction

Murrah High 1 2 Exterior Door Replacement Completed

Murrah High 1 3 Restroom Renovation Construction

Murrah High 1 4 Upgrade Exterior and Interior Lighting Completed

Murrah High 1 5 Interior Corridor Gate Control Remaining

Murrah High 1 6 Repair and Widen Pedestrian Walkway Completed

Murrah High 1 7 Upgrade Building Walkway Construction

Murrah High 1 8 Building Entry Façade Upgrade Completed

Murrah High 1 SL Upgrade Science Labs Completed

Murrah High 1 L&A Library & Academy Construction
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Sheet 
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Construction Package Status

North Jackson Elementary 2 1 Site Drainage Construction

North Jackson Elementary 2 2 Plumbing Repairs Construction

North Jackson Elementary 2 3 Removal of Carpet and Install Tile Flooring Construction

North Jackson Elementary 2 4 Upgrade Exterior and Interior Lighting Construction

North Jackson Elementary 2 5 Electrical Upgrades Completed

North Jackson Elementary 2 6 Playground Canopy TBD
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Sheet 
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Construction Package Status

Northwest Middle 2 SL Upgrade Science Labs Construction

Northwest Middle 2 1 Site Drainage and Soil Erosion Control Remaining

Northwest Middle 2 2 Removal of Carpet and Install Tile Flooring Construction

Northwest Middle 2 3 Upgrade Heating, Ventilation, and Air Conditioning Systems Completed

Northwest Middle 2 4 Upgrade Exterior and Interior Lighting Completed

Northwest Middle 2 5 Resurface Parking Lots Remaining
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Oak Forest Elementary 2 1 Site Drainage and Soil Erosion Control Construction

Oak Forest Elementary 2 2 Window Replacements Construction

Oak Forest Elementary 2 3 Exterior and Interior Door Repairs Construction

Oak Forest Elementary 2 4 Restroom Renovations Construction

Oak Forest Elementary 2 5 Upgrade Exterior and Interior Lighting Completed

Oak Forest Elementary 2 6 Repair Parking Lot Construction

Oak Forest Elementary 2 7 Electrical Upgrades Construction

Oak Forest Elementary 2 8 Building Entry Facade Upgrade Construction

Oak Forest Elementary 2 9 Playground Canopy TBD
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Obama Magnet Elementary 1 1 Repair Parking Lot Completed

Obama Magnet Elementary 1 2 Building Entry Protection Awning Completed

Obama Magnet Elementary 1 3 Playground Canopy Completed

Obama Magnet Elementary 1 Added Multipurpose Room Improvements Completed

Obama Magnet Elementary 1 Added Interior Painting Completed

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Pecan Park Elementary 2 1 Structural Repairs TBD

Pecan Park Elementary 2 2 Site Drainage and Soil Erosion Control 0

Pecan Park Elementary 2 3 Restroom Renovations TBD

Pecan Park Elementary 2 4 Upgrade Exterior and Interior Lighting TBD

Pecan Park Elementary 2 5 Resurface Parking Lots 0

Pecan Park Elementary 2 6 Electrical Upgrades TBD

Pecan Park Elementary 2 7 Playground Canopy TBD
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Sheet 
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Construction Package Status

Peeples Middle 2 SL Upgrade Science Labs Construction

Peeples Middle 2 1 Upgrade Exterior and Interior Lighting Pending

Peeples Middle 2 2 Electrical Upgrades Pending

Peeples Middle 2 3 Restripe Parking Lot Pending

Peeples Middle 2 4 Level Play Field Completed
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Sheet 
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Construction Package Status

Powell Middle 2 SL Upgrade Science Labs Construction

Powell Middle 2 1 Window Repairs and Replacements Construction

Powell Middle 2 2 Exterior and Interior Door Replacements Construction

Powell Middle 2 3 Restroom Renovations Construction

Powell Middle 2 4 Upgrade Exterior and Interior Lighting Completed

Powell Middle 2 5 Resurface South Drive Completed

Powell Middle 2 Added HVAC Upgrades Completed



Bond Projects

Project Completion Status

School Project

Phase

Fact 

Sheet 

No.

Construction Package Status

Provine High 1 SL Upgrade Science Labs Completed

Provine High 1 1 Drainage & Plumbing Underneath Building Completed

Provine High 1 2 Interior Corridor Control Gate Remaining

Provine High 1 3 Exterior and Interior Door Replacement Construction

Provine High 1 4 Restroom Renovations Completed

Provine High 1 5 Upgrade Exterior and Interior Lighting Completed

Provine High 1 6 Repair Student and Teacher Parking Lots Completed

Provine High 1 7 Building Entry Façade Upgrade Remaining

Provine High 1 8 Kitchen Plumbing Repair Completed

Provine High 1 Added HVAC Upgrades Completed

Provine High 1 L&A Library & Academy Construction
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Fact 
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Construction Package Status

Raines Elementary 2 1 Site Drainage and Soil Erosion Control Construction

Raines Elementary 2 2 Restroom Renovations Construction

Raines Elementary 2 3 Building Entry Facade Upgrade TBD

Raines Elementary 2 4 Playground Canopy TBD
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Sheet 
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Construction Package Status

Shirley Elementary 2 1 Exterior and Interior Door Repairs Construction

Shirley Elementary 2 2 Upgrade Exterior and Interior Lighting Construction

Shirley Elementary 2 3 Electrical Upgrades Construction

Shirley Elementary 2 4 Building Entry Facade Upgrade Construction

Shirley Elementary 2 5 Playground Canopy TBD

Shirley Elementary 2 Added Restroom Renovations Construction

Shirley Elementary 2 Added Sidewalk and Ramp Replacement Construction

Shirley Elementary 2 Added Classroom Millwork and Sinks Construction
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Sheet 
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Construction Package Status

Smith Elementary 2 1 Window Replacements Remaining

Smith Elementary 2 2 Plumbing Repairs Construction

Smith Elementary 2 3 Exterior Door Replacements Remaining

Smith Elementary 2 4 Restroom Renovations Construction

Smith Elementary 2 5 Electrical Upgrades Construction

Smith Elementary 2 6 Playground Canopy TBD
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Sheet 
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Construction Package Status

Sykes Elementary 2 1 Plumbing Repairs Construction

Sykes Elementary 2 2 Exterior Cleaning Remaining

Sykes Elementary 2 3 Restroom Renovations Construction

Sykes Elementary 2 4 Electrical Upgrades Construction

Sykes Elementary 2 5 Playground Canopy TBD
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Van Winkle Elementary 1 1 Improve Back Parking Lot Surface Completed

Van Winkle Elementary 1 2 Interior Painting Completed

Van Winkle Elementary 1 3 Electrical Upgrades Completed

Van Winkle Elementary 1 4 Upgrade Exterior Lighting Completed

Van Winkle Elementary 1 5 Upgrade Front Entrance Security Completed

Van Winkle Elementary 1 6 Interior Door Repairs and Replacements Completed

Van Winkle Elementary 1 7 Playground Canopy TBD
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Walton Elementary 1 1 Interior Door Repairs and Replacements Remaining

Walton Elementary 1 2 Restroom Renovations Construction

Walton Elementary 1 3 Electrical Upgrades Construction

Walton Elementary 1 4 Building Entry Facade Upgrade Remaining

Walton Elementary 1 5 Playground Canopy TBD
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Sheet 
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Construction Package Status

Wells APAC Elementary 2 1 Walkway Repairs Design

Wells APAC Elementary 2 2 Upgrade Exterior Lighting Completed

Wells APAC Elementary 2 3 Drainage Repair Design

Wells APAC Elementary 2 4 Plumbing Repairs Design

Wells APAC Elementary 2 5 Electrical Upgrades Design

Wells APAC Elementary 2 6 Performing Arts Upgrades Design

Wells APAC Elementary 2 7 Building Entry Awing and Facade Upgrade Design

Wells APAC Elementary 2 8 Playground Canopy TBD
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Fact 

Sheet 
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Construction Package Status

Whitten Middle 2 SL Upgrade Science Labs Construction

Whitten Middle 2 1 Reroof Construction

Whitten Middle 2 2 Waterproof Walkway and Building Joints Construction

Whitten Middle 2 3 Restroom Renovations Remaining

Whitten Middle 2 4 Upgrade Exterior and Interior Lighting Completed
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Fact 

Sheet 
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Construction Package Status

Wilkins Elementary 1 1 Repair Walkway and Entrance Steps Completed

Wilkins Elementary 1 2 Soil Erosion Control Construction

Wilkins Elementary 1 3 Exterior and Interior Door Repairs and Replacements Construction

Wilkins Elementary 1 4 Restroom Renovations Construction

Wilkins Elementary 1 5 Upgrade Exterior and Interior Lighting Completed

Wilkins Elementary 1 6 Electrical Upgrades Completed

Wilkins Elementary 1 7 Building Entry Façade Upgrade Construction

Wilkins Elementary 1 8 Playground Canopy TBD
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Wingfield High 1 SL Upgrade Science Labs Construction

Wingfield High 1 1 Site Drainage & Soil Erosion Control Completed

Wingfield High 1 2 Restripe Parking Lot Completed

Wingfield High 1 3 Restroom Renovations Completed

Wingfield High 1 4 Upgrade Exterior and Interior Lighting Completed

Wingfield High 1 5 Building Entry Façade Completed

Wingfield High 1 L&A Library & Academy Construction
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Construction Package Status

Hughes Field 1 1 Hughes Field Construction

South Jackson Field 1 2 South Jackson Field Construction

Baseball Complex 1 4 Baseball & Softball Complex Design

Newell Field 1 5 Newell Field Design


